Hazard Mitigation Plan
Chapter 67
__
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Contact Information
Primary Point of Contact
Name: Frank Rodgers
Title: Fire Chief
Address: 6250 Lincoln Ave
Morton Grove, IL 60053

Phone Number: 847 470-5226
E-mail: frodgers@mortongroveil.org

Alternate Point of Contact
Name: Mike Simo
Title: Police Chief
Address: 6101 Capulina
Morton Grove, IL 60053

Phone Number: 847 470-5200
E-mail: msimo@mortongroveil.org

2016
Reporting Year: ___________________

Background: Cook County and participating municipalities in the county developed a hazard mitigation plan
to reduce risk from all hazards by identifying resources, information, and strategies for risk reduction. The
federal Disaster Mitigation Act of 2000 requires state and local governments to develop hazard mitigation
plans as a condition for federal disaster grant assistance. To prepare the plan, the participating partners organized
resources, assessed risks from natural hazards within the county, developed planning goals and objectives,
reviewed mitigation alternatives, and developed an action plan to address probable impacts from natural hazards.
By completing this process, these jurisdictions maintained compliance with the Disaster Mitigation Act, achieving
eligibility for mitigation grant funding opportunities afforded under the Robert T. Stafford Act. The Annex can be
viewed on-li ne at:
http://www.cookcountyhomelandsecurity.org/

Summary Overview of the Plan's Progress: The performance period for the Hazard Mitigation
Plan became effective on September 26, 2014, with the final approval of the plan by FEMA. The initial performance
period for this plan will be 5 years, with an anticipated update to the plan to occur before September 2019. As of
the reporting period, the following overall action plan progress can be reported. Please see Hazard Mitigation
Action Plan Matrix Table in Annex:


0
0
17
___out
of ___actions
(____%)
were reported as being complete.



5
17
29
___out
of ___actions
(____%)
reported no action taken.

Purpose: The purpose of this report is to provide an annual update on the implementation of the action plan
identified in the Cook County Multi-Jurisdictional Hazard Mitigation Plan. The objective is to ensure that there is
a continuing and responsive planning process that will keep the Hazard Mitigation Plan dynamic and responsive to
the needs and capabilities of the partner jurisdictions. This report discusses the following:






Natural hazard events that have occurred within the last year
Changes in risk exposure within the planning area (all of Cook County) Mitigation success stories
Review of the action plan
Changes in capabilities that could impact plan implementation
Recommendations for changes/enhancement.

The Hazard Mitigation Plan Steering Committee: The Hazard Mitigation Plan Steering Committee,
made up of planning partners and stakeholders within the planning area, reviewed and approved this progress report at
its annual meeting held in fall of the reporting year. It was determined through the plan's development process that a
steering committee would remain in service to oversee maintenance of the plan. At a minimum, the Steering Committee
will provide technical review and oversight on the development of the annual progress report. It is anticipated that there
will be turnover in the membership annually, which will be documented in the progress reports. For this reporting period,
the Steering Committee membership is as indicated in Table 1.
Table 1
STEERING COMMITTEE MEMBERS

#
Natural Hazard Events within the Planning Area: During the reporting period, there were (__)

natural hazard events in the planning area that had a measurable impact on people or property. A summary
of these events is as follows:

None reported

Mitigation Success Stories: (Insert brief overview of mitigation accomplishmen ts during the
reporting period)

None

Review of the Action Plan: Table 2 reviews the action plan, reporting the status of each action. Reviewers of
this report should refer to the Hazard Mitigation Plan for more detailed descriptions of each action and the prioritization
process. Action items are located in table Hazard Mitigation Action Plan Matrix of your Annex. You can retrieve your
annex at http://www.cookcountyhomelandsecurity.org/hazard-mitigation-plan
Address the following in the "status" column of the following table:





Was any element of the action carried out during the reporting period?
If no action was completed, why?
Is the timeline for implementation or the action still appropriate?
If the action was completed, does it need to be changed or removed from the action plan?

TABLE 2
ACTION PLAN MATRIX
Action Number
Action Taken Y/N

# M8 — 1

Status Description:

Action Item Description

Status (X,
O, C, R, N)

Northeast neighborhood sewer separation project: The project would consist of the separation of the remaining combined sewer system north of Church Street. Storm
water would be conveyed to an existing Outfall #17B by way of the Church Street Storm sewer. An engineering study along with the design was completed in 1998, however a redesign
would be needed in order to modernize specifications. The project would reduce the amount of storm water entering the combined sewer system thereby reducing the number of combined
sewer overflows. The project would also reduce surface water flooding that leads the street and overland flooding along with reducing the number of basement backups in the area.

Update existing engineering design in 2018.

X

No

# M8 — 2

Status Description:

North central neighborhood sewer separation project: Project would consist of the separation of the combined sewer system from Austin Avenue to Linder Avenue and Dempster Street to Church Street. Storm
water would be conveyed to two existing outfalls #13 and #14. All engineering and design work would also need to be completed for the project. The project would reduce the amount of storm water entering
the combined sewer system thereby reducing the number of combined sewer overflows. The project would reduce the amount of storm water entering the combined sewer system thereby reducing the
number of combined sewer overflows. The project would also reduce surface water flooding that leads to street and overland flooding along with reducing the number of basement backups in the area.

When funds become available.

X

No

# M8 — 3

Status Description:

South central neighborhood sewer separation project: The project would consist of the separation of the combined sewer system from Austin Ave to Frontage Road and Main Street
to Dempster Street. Storm water would be conveyed to an existing outfall #11. All engineering and design work would also need to be completed for the project. The project would
reduce the amount of storm water entering the combined sewer system thereby reducing the the number of combined sewer overflows. The project would also reduce surface water
flooding that leads to the street and overland flooding along with reducing the number of basement backups in the area.

When funds become available.

X

No

# M8 — 4

Status Description:

Oak Park Avenue underground storm water detention The project would consist of the installation of a 35’ wide by 5’ deep and 390 ‘ long underground storage chamber
under a portion of Oak Park Avenue. A feasibility study has been conducted; however engineering and design work would also need to be completed for the project. The
project would reduce or eliminate the right-of-way flooding issues on Oak Park Avenue north of Beckwith Road utilizing a underground storm water detention system that
provides 1.56 Ac-ft. of storage.

When funds become available.

X

No

C = Project Completed

Completion status legend:
N = New
O = Action ongoing toward completion
R = Want Removed from Annex
X = No action taken

TABLE 2
ACTION PLAN MATRIX
Action Number
Action Taken Y/N

# M8 — 5

Status Description:

Action Item Description

Status (X,
O, C, R, N)

Storm water storage feasibility study The project would consist of a hydraulic engineering study to determine the feasibility of utilizing unimproved alley easements
and other Village owned lands for the purpose of storm water detention either above or below ground. The project would determine if areas prone to flooding could
benefit from the use of unimproved easements or other Village owned lands in the storage of storm water slowing the flow of storm water into the Village’s storm
sewer system thereby reducing the occurrence of street and overland flooding.

No current stormwater detention required in Village right-of-way.

X

No

# M8 — 6

Status Description:

Dempster Street relief sewer The project would consist of adding additional storm water storage capacity to the Dempster Street Illinois Department of
Transportation (IDOT) storm sewer running from Ozark Avenue to Shermer Avenue. The project funding could be shared by the IDOT, the Village of Niles and the
Village of Morton Grove. The project would reduce or eliminate the number of Street closures on Illinois Route 58; caused by street flooding, which in turn causes
overland flooding that causes basement flooding in the area.

IDOT has completed preliminary engineering. This project my be
considered by 2018.

O

Yes

# M8 — 7

Status Description:

Sewer Lining Project The project would consist lining Village sanitary sewers throughout the Village of Morton Grove over the course of a four year program. The project would reduce the
amount of storm water infiltration that occurs in older sanitary sewers. Reducing the amount of storm water infiltration will help reduce the amount of basement flooding along with
reducing the amount of storm water infiltration will help reduce the amount of basement flooding along with reducing the number of combined sewer overflows. ($250,000 per year)

This is an annual project that continues throughout designated
locations in the Village.

O

Yes

# M8 — 8

Status Description:
Yes

# M8 — 9

Rain barrel project The project would purchase approximately 500 rain barrels in order to start a self-sustaining sales and education program that
would teach residents how to store and manage storm water on their own property, with projects such as rain gardens, ponds, rain barrels, etc. The
project would reduce and delay the amount of storm water entering the storm and combined sewer systems. Thereby reducing the incidences of
basement and street flooding along with reducing the amount of combined sewer overflows.

The Village supports the Rain Barrel program offered through the MWRD.
Various forms of Village media (local access TV, newsletters, website, etc.)
continue to market this program.

Morton Grove is a lead agency in the region for emergency operations responses. The project herein would be to develop a modern emergency
operations center that would meet the need of the region. The current operations center is at fire station headquarters which is also used as the main fire
station. The Emergency Operations Center would serve several police and fire departments in the region that serve a densely populated suburban area.

In accordance with the current Village Strategic Plan, this action would coincide with
Status Description: the construction of a new police facility. Although land has been acquired that has
been "banked" for this purpose, the actual construction of the facility will continue to
Yes
be subject to the availability of capital funds

# M8 — 10

O

Generator - we are in need of back-up generation at both our South Pumping Station
and at PW itself. This project would be valued at $400,000 and take 1 yr.
A back-up generator was installed at the south pumping station in October of

Status Description: 2016. Actions to install a similar generator at the PW facility are ongoing and
Yes

O

O

subject to available capital funds.

C = Project Completed

Completion status legend:
N = New
O = Action ongoing toward completion
R = Want Removed from Annex
X = No action taken

TABLE 2
ACTION PLAN MATRIX
Action Number
Action Taken Y/N

# M8 — 11

Status Description:
Yes

Action Item Description

Status (X,
O, C, R, N)

Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure
damage. Give priority to properties with exposure to repetitive losses.

Demolition operations are currently ongoing at 8700 Waukegan and
8800 Waukegan. Additional sewer work has been accomplished at
Site J and is associated with a private redevelopment agreement.

# M8 — 12

Continue to support the countywide actions identified in this plan.

Status Description:

See previous

O

O

Yes

# M8 — 13

Status Description:

Actively participate in the plan maintenance strategy identified in this plan.
See previous

O

Yes

# M8 — 14

Status Description:
Yes

# M8 — 15

Status Description:
Yes

Consider participation in incentive-based programs such as the Community Rating System, Tree
City, and StormReady.

Additional lightning detection has been installed by the Park District. The
Village continues to monitor monthly testing and supports an ongoing
preventative maintenance program of outdoor warning siren infrastructure.

O

Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed the minimum NFIP requirements. Such programs include
enforcing an adopted flood damage prevention ordinance, participating in floodplain mapping updates, and providing public assistance and information on floodplain requirements
and impacts.

The Village supports the National Flood Insurance Program and
maintains floodplain mapping providing public information on
floodplain requirements and impacts.

O

# M8 — 16

Where feasible, implement a program to record high water marks following high-water events.

Status Description:

The Village maintains and monitors all Village stormwater outfalls
along the North Branch of the Chicago River.

O

Yes

C = Project Completed

Completion status legend:
N = New
O = Action ongoing toward completion
R = Want Removed from Annex
X = No action taken

TABLE 2
ACTION PLAN MATRIX
Action Number
Action Taken Y/N

# M8 — 17

Status Description:
Yes

#

Action Item Description

Status (X,
O, C, R, N)

Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or
redevelopment.

Commercial redevelopment agreements continue to stress the desire to separate
sewers in appropriate locations. The Village continues to support and fund the
residential overhead sewer installation program as demand dictates.

O

—

Status Description:

Status

Action Taken?

#

—

Status Description:

Status

Action Taken?

#

—

Status Description:

Status

Action Taken?

#

—

Status Description:

Status

Action Taken?

#

—

Status Description:

Status

Action Taken?

C = Project Completed

Completion status legend:
N = New
O = Action ongoing toward completion
R = Want Removed from Annex
X = No action taken

TABLE 2
ACTION PLAN MATRIX
Action Number
Action Taken Y/N

#

Action Item Description

Status (X,
O, C, R, N)

—

Status Description:

Status

Action Taken?

#

—

Status Description:

Status

Action Taken?

#

—

Status Description:

Status

Action Taken?

#

—

Status Description:

Status

Action Taken?

#

—

Status Description:

Status

Action Taken?

#

—

Status Description:

Status

Action Taken?

C = Project Completed

Completion status legend:
N = New
O = Action ongoing toward completion
R = Want Removed from Annex
X = No action taken

TABLE 2
ACTION PLAN MATRIX
Action Number
Action Taken Y/N

#

Action Item Description

Status (X,
O, C, R, N)

—

Status Description:

Status

Action Taken?

#

—

Status

Status Description:
Action Taken?

#

—

Status

Status Description:
Action Taken?

#

—

No

Status Description:
Action Taken?

C = Project Completed

Completion status legend:
N = New
O = Action ongoing toward completion
R = Want Removed from Annex
X = No action taken

Public review notice: The contents of this report are considered to be public knowledge and have been prepared
for total public disclosure. Copies of the report have been provided to the governing boards of all planning
partners and to local media outlets and the report is posted on the Cook County hazard mitigation website.
Any questions or comments regarding the contents of this report should be directed to the primary and
alternate points of contact:
Frank Rodgers
Fire Chief
6250 Lincoln Ave
Morton Grove, IL 60053
847 470-5226
frodgers@mortongroveil.org

Mike Simo
Police Chief
6101 Capulina
Morton Grove, IL 60053
847 470-5200

msimo@mortongroveil.org

